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ESTIMATE RUN 09/30/2021

ESTIMATE SUMMARY 17:25:01

CONTID: C23322         ESTIMATE NO: 0001 PROG 2005

PCN: 23322-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ITS CV ROADSIDE UNITS PERCENT TIME:

PROJECT NO: ITSITSB-002                   

ITS CV ROADSIDE UNITS

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING

5400 Mt. Meeker Rd. DATE LET

Suite A DATE AWARDED

 DATE CONTRACT EXECUTED

BOULDER CO 80501     (303)530-4212 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,792,276.01 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,062,276.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
43,553.48

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

31.19

FIXED COMPLETION DATE

FIXED COMPLETION DATE

0.00%

1,792,276.01

0.00

43,553.48

43,553.48

$

$

$

$

0.00

0.00

0.00

43,553.48

43,553.48

0.00

0.00

43,553.48

0.00

AMOUNT DUE 43,553.48 43,553.48

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 43,553.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WELD

EL PASO OTHERS

248.0 TIME ALLOW: 3/31/2023 ??:??:??

ORIG TIME ALLOW: 3/31/2023 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/26/202109/30/2021

11/12/2020

01/12/2021

01/26/2021

01/26/2021
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PCN: 23322-BID    ESTIMATE RUN 09/30/2021

PROJECT: ITSITSB-002                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:25:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Travel Time Indicator 0.000

0.000

202-00060  
 

0.000.000

0.00

75.000

EACH

111.00000

0010 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

36.00000

0015 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

36.00000

0020 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

50.000

HOUR

36.00000

0025 Proof Conduit 0.000

0.000

613-07195  
 

0.000.000

0.00

6,000.000

LF  

2.69000

0030 Troubleshooting 0.000

0.000

613-60700  
 

0.000.000

0.00

400.000

HOUR

209.00000

0035 1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

14.000

EACH

131.00000

0035 MATERIAL ALLOWANCE 1310 OPTICS 0.000

14.000

1,242.6414.000

1,242.64EACH

88.76000

0040 CWDM SFP Optic Module 0.000

0.000

614-70028  
 

0.000.000

0.00

28.000

EACH

575.00000

0040 MATERIAL ALLOWANCE CWDM Optics 0.000

28.000

13,294.4028.000

13,294.40EACH

474.80000

0045 Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

42.000

EACH

35.00000
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PCN: 23322-BID    ESTIMATE RUN 09/30/2021

PROJECT: ITSITSB-002                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:25:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 Connected Vehicle Roadside Unit (Install Only) 0.000

0.000

614-86009  
 

0.000.000

0.00

407.000

EACH

866.00000

0055 Ethernet Switch Type I 0.000

0.000

614-87691  
 

0.000.000

0.00

6.000

EACH

3,192.00000

0055 MATERIAL ALLOWANCE ES type 1 0.000

6.000

13,140.606.000

13,140.60EACH

2,190.10000

0060 Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

8.000

EACH

2,955.00000

0060 MATERIAL ALLOWANCE Ciena 3926 0.000

8.000

15,875.848.000

15,875.84EACH

1,984.48000

0065 Cellular Modem (CDMA) 0.000

0.000

614-87708  
 

0.000.000

0.00

7.000

EACH

1,243.00000

0070 Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

91,189.00000

0075 Public Information Management (Tier IV) 0.000

0.000

626-01114  
 

0.000.000

0.00

90.000

DAY 

82.00000

0080 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

40.000

HOUR

46.00000

0085 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

5.000

DAY 

100.00000

0090 Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

220.000

DAY 

1,330.00000
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PCN: 23322-BID    ESTIMATE RUN 09/30/2021

PROJECT: ITSITSB-002                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:25:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0095 Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

20.000

EACH

64.00000

0100 Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

54.000

EACH

236.00000

0105 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

236.00000

0110 Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

30.000

EACH

41.00000

0115 Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

2.000

EACH

2,500.00000

0120 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

1,725.00000

0125 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

50.000

EACH

64.00000

0130 Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

150.000

EACH

16.00000

0135 Mobile Attenuator 0.000

0.000

630-85020  
 

0.000.000

0.00

2.000

EACH

50,600.00000

0140 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

300,000.000

F A 

1.00000

0145 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000
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PCN: 23322-BID    ESTIMATE RUN 09/30/2021

PROJECT: ITSITSB-002                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:25:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0155 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0160 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

380,000.000

F A 

1.00000

0165 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

40,000.000

F A 

1.00000

CAT 43,553.4843,553.481,790,565.01CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0170 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

1,711.00000

CAT 0.000.001,711.00CURRENT AMT0400 $ $ $

$ 43,553.4843,553.48$1,792,276.01$CURRENT AMTPROJECT TOTAL


